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CANALIZATION FLOOD CONTROL PROJECT
LEVEE REHABILITATION

Length, mi.

« HATCH/TONUCO BRIDGE LEVEE 36.0
« MESILLA VALLEY LEVEE 46.0
« CANUTILLO LEVEE/FLOODWALL 48.0




CANALIZATION FLOOD CONTROL PROJECT
LEVEE REHABILITATION

WORK PERFORMED TO DATE

« HATCH/TONUCO BRIDGE LEVEE
— GEOTECHNICAL INVESTIGATIONS

« MESILLA VALLEY LEVEE

— GEOTECHNICAL INVESTIGATIONS

— DESIGN RECOMMENDATIONS

— SOLICITATION OF MATERIAL AND EQUIPMENT CONTRACTS
— CONSTRUCTION (ON-GOING)

« CANUTILLO LEVEE/FLOODWALL
— GEOTECHNICAL INVESTIGATIONS




AVAILABLE FUNDING FOR
MESILLA VALLEY

FY 08 APPROPRIATION + FY 07 CO $11.8M

FY 08 APPLIED UP TO PRESENT $11.8 M




AVAILABLE FUNDING FOR
EL PASO UPPER VALLEY

INITIAL FY 08 FUNDING AVAILABLE $1.9M

FY 08 APPLIED UP TO PRESENT $1.9 M




LEVEE LENGTHS TO BE REHABILITATED
IN FY 08 AND FY 09

Length, mi.
 MESILLA VALLEY LEVEE 21.0

« CANUTILLO/EL PASO LEVEE 2.1




PRESENT STATUS OF PROJECTS

« MESILLA VALLEY LEVEE

TOE OF LEVEE PLATING 1.0 MILE
PLATING OF SLOPE AND TOP 0.2 MILE

e RECTIFICATION PROJECT
(INTERNATIONAL DAM TO

RIVERSIDE DAM)
HART’S MILL WASTEWAY 75 % COMPLETE
LEVEE RAISING 100% COMPLETE
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